



April 17, 2018

Mr. Jeffrey L. Thixton
Project Manager
Calumet Civil Contractors., Inc.
4898 Fieldstone Drive
Whitestown, In. 46075

RE: Notice to Suspension, Town of Wyncedale, Resurfacing with Related Items

Dear Mr. Thixton:

Pursuant to Article 14.1 of the *General Conditions for Construction Contracts* included as part of the Contract Documents for the above referenced project, you are hereby requested to suspend work until such time that the Owner may resolve questions and clarifications concerning the requirements of a funding grant received from the Indianapolis Department of Public Works. This Suspension of Work shall commence at the completion of base repairs as detailed in the Plans and laid out at the Work Site, which is expected to be at the Close of Business on April 17, 2018. All construction equipment and materials shall be returned to the staging area and the Work Site shall be left in a neat appearance suitable for use by the Public.

Please coordinate any remaining work or site access as allowed above with Richard Condre at 317-281-4496. We will contact you once the Owner has resolved their questions and clarifications as noted above. A timeframe for this resolution is currently unknown. Thank you for your patience and understanding.

Sincerely,
CRAWFORD, MURPHY & TILLY, INC.

A handwritten signature in blue ink, appearing to read "Sean Smith".

Sean Smith
Project Engineer

cc: Town of Wyncedale
CMT – Reiter, Condre, File